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I-24 at Exit 8 / SR 237 / Rossview Road 

Contractor:  Bell & Associates Construction 

 

Project Summary 

The end is in sight for the SR 237 

widening and I-24 interchange 

modification project.  

The $12.9 million project, which was let 

to construction in October 2014, is 

currently on schedule to be completed 

by the end of May 2016.  

Work continues on the new bridges over 

I-24. In February crews set beams for 

the bridge over I-24 westbound. Beams 

are expected to be set on the bridge 

over I-24 eastbound in late March or 

early April. The deck will be poured on 

the bridge over the westbound lanes in 

the next few weeks. 

Embankment work is still underway 

around the interchange, as well as 

dressing slopes and shoulders. Erosion 

and sediment controls continue to be 

monitored and maintained as needed. 

In the next 4-8 weeks crews will finish 

installing storm drains, wrap up the 

embankment work, and begin prepping 

the slopes for spring seeding and 

sodding operations.  

There is also a final water main that will 

be installed which will complete all utility 

relocations. 

After paving is finished and the 

pavement markings are in place the 

project will be opened to traffic.  

The new Park & Ride facility site at Exit 

11 (SR 76 / MLK Jr Pkwy) was let in 

February as scheduled. Construction is 

expected to start in May. Remember, 

riders will continue to use the current 

Park & Ride facility at Exit 8 until the 

new site is completed.
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TDOT SmartWay: A smart way to drive 

You can now access up-to-date traffic information on Tennessee 
interstates and state routes in an easy-to-use format from your 
desktop or mobile device. Check out the new and improved TDOT 
SmartWay web application at www.TNSmartWay.com/traffic.   

� I-24 lane closures are expected in the next several weeks to allow crews to set 
beams on the bridge over I-24 eastbound. Advance notice will be provided once 
dates/times are set. 

 
� Visit the project website at http://www.tn.gov/tdot/topic/i-24t-exit-8-sr-237-

rossview-road for more information. 
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